



Four Week Schedule

Project #	Project Name	Completed By	Date
1011	Hahn Arroyo Landscaping	Russ Collins	9/8/11

MONDAY	12	TUESDAY	13	WEDNESDAY	14	THURSDAY	15	FRIDAY	16
San Pedro to California Irrigation Laterals & Sprinklers		San Pedro to California Irrigation Laterals & Sprinklers		San Pedro to California Irrigation Laterals & Sprinklers		San Pedro to California Irrigation Laterals & Sprinklers		San Pedro to California Irrigation Laterals & Sprinklers	

MONDAY	19	TUESDAY	20	WEDNESDAY	21	THURSDAY	22	FRIDAY	23
Comanche to San Pedro South Side Irrigation Laterals & Sprinklers		Comanche to San Pedro South Side Irrigation Laterals & Sprinklers		Comanche to San Pedro South Side Irrigation Laterals & Sprinklers		Comanche to San Pedro South Side Irrigation Laterals & Sprinklers		Comanche to San Pedro South Side Irrigation Laterals & Sprinklers	

MONDAY	26	TUESDAY	27	WEDNESDAY	28	THURSDAY	29	FRIDAY	30
Comanche to San Pedro North Side Irrigation Mainline, Laterals & Sprinklers		Comanche to San Pedro North Side Irrigation Mainline, Laterals & Sprinklers		Comanche to San Pedro North Side Irrigation Mainline, Laterals & Sprinklers		Comanche to San Pedro North Side Irrigation Mainline, Laterals & Sprinklers		Comanche to San Pedro North Side Irrigation Mainline, Laterals & Sprinklers	
San Pedro to California Trees and Shrubs		San Pedro to California Trees and Shrubs		San Pedro to California Trees and Shrubs		San Pedro to California Trees and Shrubs		San Pedro to California Cobble and Mulch	

MONDAY	3	TUESDAY	4	WEDNESDAY	5	THURSDAY	6	FRIDAY	7
San Pedro to California Cobble and Mulch		San Pedro to California Cobble and Mulch		San Pedro to California Cobble and Mulch		Comanche to San Pedro South Side Trees and Shrubs		Comanche to San Pedro South Side Trees and Shrubs	



Three Week Schedule

Project #	Project Name	Completed By	Date
1011	Hahn Arroyo Landscaping	Russ Collins	9/8/11

MONDAY	10	TUESDAY	11	WEDNESDAY	12	THURSDAY	13	FRIDAY	14
Comanche to San Pedro South Side Trees and Shrubs		Comanche to San Pedro South Side Trees and Shrubs		Comanche to San Pedro South Side Cobble and Mulch		Comanche to San Pedro South Side Cobble and Mulch		Comanche to San Pedro South Side Cobble and Mulch	
Pocket Park Irrigation Laterals & Sprinklers		Pocket Park Irrigation Laterals & Sprinklers		Pocket Park Irrigation Laterals & Sprinklers		Pocket Park Irrigation Laterals & Sprinklers		Pocket Park Irrigation Laterals & Sprinklers	

MONDAY	17	TUESDAY	18	WEDNESDAY	19	THURSDAY	20	FRIDAY	21
Comanche to San Pedro South Side Cobble and Mulch		Comanche to San Pedro South Side Cobble and Mulch		Comanche to San Pedro North Side Trees and Shrubs		Comanche to San Pedro North Side Trees and Shrubs		Comanche to San Pedro North Side Trees and Shrubs	
Pocket Park Trees and Shrubs		Pocket Park Trees and Shrubs		Pocket Park Trees and Shrubs		Pocket Park Trees and Shrubs		Pocket Park Trees and Shrubs	

MONDAY	24	TUESDAY	25	WEDNESDAY	26	THURSDAY	28	FRIDAY	29
Comanche to San Pedro North Side Trees and Shrubs		Comanche to San Pedro North Side Cobble and Mulch		Comanche to San Pedro North Side Cobble and Mulch		Comanche to San Pedro North Side Cobble and Mulch		Comanche to San Pedro North Side Cobble and Mulch	
Pocket Park Cobble and Mulch		Pocket Park Cobble and Mulch		Pocket Park Cobble and Mulch		Pocket Park Cobble and Mulch		Pocket Park Cobble and Mulch	